
 

Committee Members:  Connie Noll, NSD; Aaron Moreau-Cook (Chair), Woodin Elementary; Amanda Lamer, Frank Love Elementary; Brian 
Bradish (Vice Chair), St. Brendan School; Mark Robb, Crystal Springs Elementary; Brandi Doyle, Bothell High School; Bill Brook, NSD; Susan 
Schilling, Woodmoor Elementary; Sterling Cassel, Maywood Hills Elementary; Amy Loomis, Shelton View Elementary 

 

 

 

SAFE SCHOOL WALK ROUTES (SSWR) TASKFORCE ADVISORY 

COMMITTEE 6TH MEETING 

MEETING AGENDA 

DATE: MONDAY, 5/1/2017 

TIME: 6:00 – 8:00 P.M.  

LOCATION: CITY HALL, CONFERENCE ROOM #107 

 

 

 Call to Order/Approval of Minutes from the 5th Task Force Meeting  

 

 Review 1st Draft of Cost Estimates for 1st Tier Sidewalk Projects 

 

 Follow up with Taskforce on How They Presented the School Needs to Their Schools, 

Shared Information, and Solicited Additional Projects.  

 

 Review of Next Meeting Agenda 

 

 Adjournment  

 

 

 

 

 



 

 

 
 

Meeting Minutes 
SSWR Taskforce Advisory Committee 5th Meeting 

 
Monday, April 17, 2017 

6:00 pm to 7:54 pm 
 
 

Taskforce Members in Attendance: 
Connie Noll, Bill Brooks, Aaron Moreau-Cook, Amanda Lamer, Brian Bradish, Mark Robb, Brandi Doyle, 
Corbin Young, Sterling Cassel, Susan Schilling, Amy Loomis 
 
City Facilitators in Attendance: 
Rita Hu, Jamal Mahmoud, Steve Morikawa, Jason Torrie 
 
City Note Taker: 
Virginia Samuelson 
 
Agenda Item #1 – Call to Order/Approval of Minutes: 
Meeting was called to order. Revised minutes for the March 20, 2017 Meeting #3 and minutes for the 
April 3, 2017 Meeting #4 were reviewed and approved. 
 
Agenda Item #2 – Review of 2nd Draft of Sidewalk Prioritization (Scenarios A & B) – Rita Hu  
This meeting’s goal is to adopt prioritization criteria so that the City can proceed with cost analysis on 
sidewalk projects. Rita plans to have 80% of cost analysis ready by the May 1, 2017 Meeting based on 
the criteria adopted in the April 17, 2017 Meeting.  Changes have been made based on criteria 
suggestion from April 3, 2017 Meeting. Pedestrian function was added to the classes. Trunk and Branch 
lines were identified. Points were added based on distance from the schools at 1/8, ¼, ½ and 1 mile 
intervals. Collision data from Washington State Department of Transportation and Bothell Police 
Department was used based on based on distance from project location at 1/8, ¼ and ½ mile, this may 
change and more data is reviewed. The City should know about the availability of grant money for three 
proposed projects by the end of May. 
 
The spreadsheets for Scenario A and Scenario B show the top project for each school highlighted in gray 
and the second top ranked project for six schools is highlighted in yellow. Two schools only had one 
project submitted for sidewalks. The criteria create very little difference between the scenarios. Lower 
tier projects will stay on the list to be done at a later time. 
 
A review of representatives opinion on the prioritization resulting from criteria used: 

 Shelton View – The Shelton View prioritization is not in the order the school would prefer. Their 
highest priority is SVE-01 (third on the City ranking) due to that being the primary access to the 
school. The shoulders are frequently used for parking and walkers are endangered by school bus 
and parent traffic during peak hours. SVE-03a (first on the City ranking) matches their desire for 



 

 

second place. Also would like a walkway on Meridian Ave south from 234th to 235th Pl SW. They 
need to submit this request. 

 Crystal Springs – Both their priorities are on the list. 

 Woodmore - Still wrestling with adding north of 160th on 124th to the list. 

 Bothell High School/Westhill – Good 

 Frank Love – Primary concern is section of 224th without a sidewalk (east of the school) due to 
its shoulder being used for parking. Need a crossing at 1st over 224th. This needs to be added to 
their list. 

 Maywood Hills - Happy. 

 Woodin – Happy with first priority. They question the value of the third verses the fourth 
priority. 

 NSD Transportation – has two versions of their priority based on the availability of grants. 
o If  the grants come through: 

 Frank Love – and improved walk area out of traffic on 4th Ave SW and crosswalk 
at 4th & 224th 

 Woodin – Complete sidewalk on the west side of 130 Pl NE between NE 192nd Pl 
and 131st Ave NE. 

 Woodmore – they have three – (1) 119th & 157th crosswalk, (2) 160th & 121st 
signage and timing. No right on red and a three second head start for crosswalk 
use, (3) 124th & 160th coordinate on intersection with Woodinville 

 Crystal Springs – Sidewalk to 208th 
o If  the grants do not come through: 

 Sidewalk on NE 188th St between 92nd Ave NE and Pop Keeney 
 19th Ave SE between 228th St SE and 232nd St SE 

 
Motion to adopt Scenario B with options to make adjustments at Frank Love and Shelton View was 
passed unanimously. 
 
Agenda Item #3 – Review 1st Draft of Crosswalk/Pedestrian Safety Needs – Jamal Mahmoud 
Jamal took the suggestions and provided a summary spreadsheet. A number of suggestions need 
clarification. Jamal will meet with school representatives in the next week. Projects with a score of 75 or 
above warrant an RRFB. Projects between 55 and 74 warrant signage. If the project scores less than 55 
no crosswalk is recommended. These ratings are fluid and will change as road conditions change. Some 
sidewalk projects may make a crosswalk warranted in area that currently cannot support one. 
 
There will be a ceremony with the Mayor installing crosswalk flags at 4th Ave W and 224 St SW on May 
22, 2017 at 10 am. Task force members are invited to attend. The City will provide and install flags and a 
stainless steel bucket at crosswalks that have a volunteer to monitor the flags and arrange to get 
replacement flags from the City, as needed. Jamal is reluctant to place flags at controlled intersections 
but is persuaded that it may sometimes be necessary. Flags for controlled intersections can be evaluated 
on a case by case basis. 
 
Acronyms: RRFB = Rectangular Rapid Flashing Beacon  
                    SSAYG = School Speed Assembly Yellow Green Sign 
 



 

 

Jamal will place signage requests and crosswalk requests into separate spreadsheets. The City will 
evaluate all signage projects and do all that are warranted. Jamal will provide an update for the next 
meeting. He will be on vacation 5/1/17 thru 5/15/17. 
 
Agenda Item #4 – Review of Private Development related concerns and questions – Steve Morikawa 
The City Engineer and Development Review will meet with Northshore School District on private 
developments and make sure they are working together. It is a Washington State requirement that 
developments include a safe walk to school. The City must hold the developer to the requirements, but 
the weight on the developer must be proportionate. We can require frontage development but a 
developer putting in a couple of homes cannot afford to install another mile of sidewalk beyond their 
development. Large developments can be asked for more sidewalk than a small development.  
The City askes that the Task Force identify everything that the schools need. The City will work on how 
much the needed projects will cost and how to get them paid for. Please include project that extend 
outside the City limits. The City will talk to and try to coordinate with other jurisdictions. 
 
Agenda Item #5 – Communication with School Communities 
A reminder that all projects must be in my May 1, 2017. There are very few enforcement requests for 
the Police presence. Please provide more enforcement requests. 
 
The Task Force members report good communication with their stakeholders. Shelton View PTA wanted 
a survey monkey to provide project suggestions but the projects are all in. Shelton View will be 
communicating with parents in the next PTA newsletter. 
 
Review of next meeting agenda 
Meeting agenda approved. 
 
Adjournment: 
Meeting adjourned at 7:54 PM 
 



 

Committee Members:  Connie Noll, NSD; Aaron Moreau-Cook (Chair), Woodin Elementary; Amanda Lamer, Frank Love Elementary; Brian 
Bradish (Vice Chair), St. Brendan School; Mark Robb, Crystal Springs Elementary; Brandi Doyle, Bothell High School; Bill Brook, NSD; Susan 
Schilling, Woodmoor Elementary; Sterling Cassel, Maywood Hills Elementary; Amy Loomis, Shelton View Elementary 

 

 

 

SAFE SCHOOL WALK ROUTES (SSWR) TASKFORCE ADVISORY 

COMMITTEE 7TH MEETING 

MEETING AGENDA 

DATE: MONDAY, 5/22/2017 

TIME: 6:00 – 8:00 P.M.  

LOCATION: CITY HALL, CONFERENCE ROOM #107 

 

 Call to Order/Approval of Minutes from the 6th Task Force Meeting  

 

 Review & Discussion of Draft SSWR Sidewalk Project List 

  

 Review & Discussion of Draft Type B & D (Crosswalks/Signage/Traffic Calming Device…) 

Project List 

 

 Review & Discussion of Draft Type C (Repair & Maintenance) Project List  

 

 Review & Discussion of Safety Enforcement Needs 

 

 Review of Final Meeting Agenda 

 

 Adjournment  

 

 

 

 

 



Safe Street Walk Routes (SSWR)
1st Tier Sidewalk Projects



Name of School Project ID# Project Description Project Location Project Score Project Tier

1. Frank Love 
Elementary

FLE-01a, b Missing curb ramps at the intersection of 4th Ave W and 224th St SW
Missing sidewalk along 224th St SW

Intersection of 4th Ave W and 
224th St SW
North Side of 224th St SW 
between Meridian Ave S and 
existing sidewalk

77 1

2. Westhill 
Elementary

WHE-01 Missing sidewalk /walkway along 7th Ave SE/88th Ave NE between 240th St SE 
and Westhill Elementary School

7th Ave SE/88th Ave NE 
between 240th St SE and 
Westhill Elementary School

77 1

3. Canyon Park Jr. 
High

CPJH-01 Missing sidewalk and pedestrian crossings along 19th Ave SE, 232nd St SE, and 
23rd Ave SE

19th Ave SE/ 232nd St SE/ 23rd 
Ave SE

76 1

Crystal Springs 
Elementary

CSE-02 Missing sidewalk along 9th Ave SE between Crystal Springs Elementary and SR524.9th Ave SE between Crystal 
Springs and 208th St SE

75 1

4. Maywood Hills 
Elementary

MHE-01
MHE-04

Missing ramps at the crosswalk (near NE 195 St) on 104th Ave NE directly in front 
of Maywood Hills Elementary
Relocation of an utility pole in sidewalk

104 Ave NE @ NE 195th St
104th Ave NE @ NE 195th St

75 1

5. Bothell High BH-02 Missing sidewalk, no walkable shoulders along NE 188th St between 92nd Ave and 
Pop Keeney Stadium

NE 188th St between 92nd Ave 
and Pop Keeney Stadium 

67 1

6. Woodin 
Elementary

Woodin-01a Missing Sidewalk segments on 130 PL NE south of NE 192nd PL 130th PL NE south of NE 192nd 
PL

67 1

7. Shelton View 
Elementary

SVE-01 No sidewalk along 5th Ave W between 240th St SW and Shelton View Elementary 
to prevent cars from encroaching on walkway

5th Ave between Shelton View 
and 240th St SW

55 4

7a. Shelton View 
Elementary

SVE-05 Missing sidewalk along Meridian Ave S between 240th St SE and 234th Pl SW 234th St Pl SW between Shelton 
View and Meridian Ave S

62 1

7b. Shelton View 
Elementary

SVE-3a Missing walkway along 234th Pl SW 234th St Pl SW between Shelton 
View and Meridian Ave S

61 2

8. Canyon Creek 
Elementary

CCE-02 Missing a sidewalk on the SE corner of the intersection of 35th and 212th to allow 
a safe place for the crossing guards to stand, and so the walkers have a safe place 
to walk.

212th St SE (east of 35th Ave 
SE/212th St SE intersection)
Outside City Limits

1

9. Woodmoor 
Elementary

Woodmoor-04 Missing a sidewalk segment along 124th Ave NE between NE  165th St and NE 
169th St

124th Ave NE between North of 
NE 165th St to NE 169th St (west
side)

1

SSWR Tier 1 Sidewalk Project List 



FLE-01a,b: 224th St SW – Missing Sidewalk/ADA Ramps

Missing Sidewalk

Existing Sidewalk

School

X Missing ADA Ramp(s)

Proposed Improvements -

Option 1: 5’ asphalt sidewalk, extruded curb, ADA ramps ( Project Cost: $120,000) 

Option 2: 5’ concrete sidewalk, curb & gutter, storm drainage, ADA ramps (Project 
Cost: $280,000)

X
XX X

650’

5’ Asphalt 
sidewalk with 1’ 
shoulder

Proposed Cross-Section



WHE-01: 7th Ave SE/88th Ave NE – Missing Sidewalks/Crossings

Proposed Improvements -

5’ concrete sidewalk, curb & gutter, storm drain/swale, 5’ bike lanes, RRFBs, 
ADA ramps

Project Cost: $1,017,000 (Requested Grant: $610,200; City Match: $406,800)

Missing Sidewalk

Existing Sidewalk

School

2,150’



CPJH-01: 19th Ave SE/232nd St SE/23rd Ave SE – Missing Sidewalks/Crossings

Proposed Cross-Section

Missing Sidewalk

Existing Sidewalk

School

2000’

Proposed Improvements -

5’ concrete sidewalk, curb & gutter, storm drain, 5’ bike lanes, RRPBs, ADA 
ramps

Project Cost: $1,248,000 (Requested Grant: $748,800; City Match: $499,200)



CSE-01: 9th Ave SE – Missing Sidewalk/Curb & Gutter/ ADA Ramps

Looking towards SR 524 (North)

Proposed Improvements -

5’ concrete sidewalk, curb & gutter, storm drain, 5’ bike lanes, RRFBs, ADA 
ramps (Project Cost: $1,365,000)

Missing Sidewalk

Existing Sidewalk

School

2,100’



MHE-01, 04: Near NE 195th St on 104th Ave NE – Missing ADA Ramps and 
Utility Pole Relocation

X X

Pole Relocation

School

X Missing ADA Ramp(s)

104th Ave NE 104th Ave NE/NE 195th St

Proposed Improvements -

2 ADA Ramps and Pole Relocation ( Project Cost: $48,000) 



BH-02: NE 188th St – Missing Sidewalk/ADA Ramps

Proposed Cross-Section

Proposed Improvements -

5’ concrete sidewalk, planter, curb & gutter, storm drain, 5’ bike lanes, ADA 
ramps

Project Cost: $1,121,000 (Requested Grant: $672,000; City Match: $449,000)

Missing Sidewalk

Existing Sidewalk

School

1,300’



Woodin-01a: 130 PL NE – Missing Sidewalk

Missing Sidewalk

Existing Sidewalk

School

Looking towards North

Proposed Improvements -

5’ sidewalk, curb & gutter, drainage, ADA ramps ( Project Cost: $240,000) 

600’



CCE-02: 212th St SE – Missing Sidewalk/Curb Ramp at SE Corner

X

Missing Sidewalk

X Missing ADA Ramp(s)

Looking towards East

Proposed Improvements -

5’ sidewalk, curb & gutter, drainage, ADA ramps ( Project 
Cost: $100,000) 



Woodmoor-04: 124 Ave NE – Missing Sidewalk

Looking towards North

Proposed Improvements -

5’ sidewalk, curb & gutter, drainage, ADA ramps ( Project 
Cost: $230,000) 

Missing Sidewalk

Existing Sidewalk

5
7

0
’



SVE-01: 5th Ave W – Missing Sidewalk/Safe Walkway

Missing Sidewalk

School

Looking towards Shelton View Elementary (North)

Proposed Improvements -

Option 1: 5’ asphalt sidewalk, extruded curb, ADA asphalt ramps, reflective 
pavement markings, street lights ( Project Cost: $250,000) 

Option 2: 5’ concrete sidewalk, curb & gutter, storm drainage, ADA ramps 
(Project Cost: $550,000)

1,250’



SVE-03a: 234th PL SW – Missing Sidewalk/Safe Walkway

Missing Sidewalk

Proposed Cross-Section

Proposed Improvements -

Option 1: 5’ asphalt walkway, asphalt wedge curb, ADA asphalt ramps, no 
parking signs ( Project Cost: $180,000) 

School

1,000’



SSWR Tier 1 Sidewalk Project Costs 
Name of School Project ID# Project Description Project Location Project Score Alternate 1 Alternate 2

Proposed Improvement Engineer's Estimate Proposed Improvement Engineer's 
Estimate

Frank Love 
Elementary

FLE-01a, b Missing curb ramps at the intersection of 4th Ave W and 224th St 
SW
Missing sidewalk along 224th St SW

Intersection of 4th Ave W and 224th St 
SW
North Side of 224th St SW between 
Meridian Ave S and existing sidewalk

77 5’ raised asphalt sidewalk, 
extruded curb, ADA ramps

$120,000.00 5’ concrete sidewalk, curb 
& gutter, storm drainage, 
ADA ramps 

$280,000.00

Westhill 
Elementary

WHE-01 Missing sidewalk /walkway along 7th Ave SE/88th Ave NE between 
240th St SE and Westhill Elementary School

7th Ave SE/88th Ave NE between 
240th St SE and Westhill Elementary 
School

77 5’ concrete sidewalk, curb & 
gutter, storm drain/swale, 5’ 
bike lanes, RRFBs, ADA 
ramps

$1,017,000.00 Same as Alternate 1 $1,017,000.00

Canyon Park Jr. 
High

CPJH-01 Missing sidewalk and pedestrian crossings along 19th Ave SE, 232nd 
St SE, and 23rd Ave SE

19th Ave SE/ 232nd St SE/ 23rd Ave SE 76 5’ concrete sidewalk, curb & 
gutter, storm drain, 5’ bike 
lanes, RRPBs, ADA ramps

$1,248,000.00Same as Alternate 1 $1,248,000.00

Crystal Springs 
Elementary

CSE-02 Missing sidewalk along 9th Ave SE between Crystal Springs 
Elementary and SR524.

9th Ave SE between Crystal Springs and 
208th St SE

75 5’ concrete sidewalk, curb & 
gutter, storm drain, 5’ bike 
lanes, RRPBs, ADA ramps 

$1,365,000.00Same as Alternate 1 $1,365,000.00

Maywood Hills 
Elementary

MHE-01
MHE-04

Missing ramps at the crosswalk (near NE 195 St) on 104th Ave NE 
directly in front of Maywood Hills Elementary
Relocation of an utility pole in sidewalk

104 Ave NE @ NE 195th St
104th Ave NE @ NE 195th St

75 2 ADA Ramps and Pole 
Relocation 

$48,000.00Same as Alternate 1 $48,000.00

Bothell High BH-02 Missing sidewalk, no walkable shoulders along NE 188th St between 
92nd Ave and Pop Keeney Stadium

NE 188th St between 92nd Ave and 
Pop Keeney Stadium 

67 5’ concrete sidewalk, 
planter, curb & gutter, 
storm drain, 5’ bike lanes, 
ADA ramps

$1,121,000.00Same as Alternate 1 $1,121,000.00

Woodin 
Elementary

Woodin-01a Missing Sidewalk segments on 130 PL NE south of NE 192nd PL 130th PL NE south of NE 192nd PL 67 5’ sidewalk, curb & gutter, 
drainage, ADA ramps 

$240,000.00Same as Alternate 1 $240,000.00

Shelton View 
Elementary

SVE-01 No sidewalk along 5th Ave W between 240th St SW and Shelton 
View Elementary to prevent cars from encroaching on walkway

5th Ave between Shelton View and 
240th St SW

55 5’ asphalt sidewalk, 
extruded curb, ADA ramps, 
reflective pavement 
markings, street lights 

$250,000.00 5’ concrete sidewalk, curb 
& gutter, storm drainage, 
ADA ramps

$550,000.00

Canyon Creek 
Elementary

CCE-02 Missing a sidewalk on the SE corner of the intersection of 35th and 
212th to allow a safe place for the crossing guards to stand, and so 
the walkers have a safe place to walk.

212th St SE (east of 35th Ave SE/212th 
St SE intersection)
Outside City Limits

5’ sidewalk, curb & gutter, 
drainage, ADA ramps 

$100,000.00Same as Alternate 1 $100,000.00

Woodmoor 
Elementary

Woodmoor-04 Missing a sidewalk segment along 124th Ave NE between NE  165th 
St and NE 169th St

124th Ave NE from NE 160th St to NE 
169th St - West Side of Street

5’ sidewalk, curb & gutter, 
drainage, ADA ramps 

$230,000.00Same as Alternate 1 $230,000.00

Total Estimate  (Tier 1) $5,739,000.00 $6,199,000.00



Total Estimate for Completing 1st Tier 
Projects: $5.8M ~ $6.2M

Potential Grants: $2M

Safe Street Levy: $2.7M (9 years)


